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SR 99 Tunnel Project — Interior Structures Weekly Report oec. 9, 2016 (covers Dec. 2 to Dec. 9)

The information in this report is based on Seattle Tunnel Partners’ three-week schedule, and does not necessarily reflect
progress as it relates to the overall project schedule.

SB walls
Sections Distance completed Percent Notes ‘ e \
completed/planned (of 9,270 total feet) completed $B roadway
Southbound roadway 2,956 feet 32 percent *
Northbound walls 3,974 feet 43 percent A’/NBwa"s\
NB roadway
Corbels 4,617 feet 50 percent
Northbound roadway N/A N/A N/A
Southbound walls N/A N/A N/A

Southbound roadway Northbound walls Corbels




